

KEYYASK PROJECT - June 2014 to January 2015



In June, the General Civil Contractor, BBE Hydro Constructors Ltd. mobilized to site. The first rocks in the river that summer commenced the start of construction work on the Generating Station.

Construction milestones:

- Work commences on many of the river management structures including:
 - ❖ Quarry cofferdam
 - ❖ North channel rock groin
 - ❖ North channel cofferdam
 - ❖ Powerhouse cofferdam
 - ❖ Central dam cofferdam
- Excavation starts for the Keeyask Powerhouse.



SATELLITE IMAGE - JANUARY 24, 2015

- CONSTRUCTION TIMELINE DATES -

